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FROM: Jptm Oaks

TO: Terry Ayers and Brad Bradley

Brad Bradley asked Terry Ayers to update us as to the status of
the U.S .EPA's December 14, 1993 request to IEPA of an amendment
to the Superfund State Contract (Intergovernmental Agreement)
which exists between IEPA and U.S. EPA in the matter of the
Extended Remedial Action at the NL/Taracorp site in Granite City,
Illinois. This amendment will add $10,000,000 of Superfund money
to the project, and require IEPA to increase its cost share by
$1,000,000.

Terry said that he had the amendment on his desk, and that IEPA
is considering the financial ramifications of this amendment.
Terry went on to say that IEPA may need U.S. EPA approval of
lEPA's request (part 2) for credit for the remedial action that
IEPA carried out at the Byron site, in order for IEPA to provide
its 10% cost share for NL/Taracorp. Brad stated that the project
will need to be shut down if we do not receive the signed
amendment from IEPA by mid-February. I told Terry that IEPA
should not count on a decision on the Byron Credit issue being
rendered in time to avoid that shut-down, and that needless
additional costs would be incurred if the shut-down occurs.

I reminded Terry, that as a result of the discussion of the Byron
credit issue at the Year-End meeting in October, IEPA said it
would provide to U.S. EPA, documentation of its contractor
procurement process in the matter of the Byron Remedial Action
for which IEPA is seeking the additional credit, and that, thus
far we have not received it.

Terry promised to get us a response within several working days
of this phone conversation, as to whether or not IEPA intends to
agree to the NL/Taracorp SSC amendment.
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